
Project Location and Background 
 
The Salina Project was located in San Pete and 
Sevier Counties consisting of reclamation of five (5) 
separate abandoned coal mine sites.  The Sevier 
Valley Coal Mine site is one of the 5 sites and is 
located approximately 17 miles southeast of Salina, 
Utah.  
 
The Sevier Valley project included four (4) shaft 
closures, regrading and removal of coal, surface 
water diversions and stream protection using both 
channel armoring and vegetation plantings.   
 
This project was on US Forest Service lands in the 
Fishlake National Forest. 

 

AMRP personnel during on-site meeting. March 6, 1992 
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United States Forest Service 
 
General Contractor: 
Minchey Digging 
 
AMRP Project Manager:  
Luci Malin 
 

The AMRP in the Division of Oil, Gas and Mining, Utah 
Department of Natural Resources, was created in 1983 to 
address physical safety hazards associated with abandoned 
mines as authorized by the Surface Mining Reclamation and 
Control Act  (SMCRA) of 1977.  The Program is funded by The 
Utah Coal Producers who pay an abandoned mine reclamation  
fee to the Office of Surface Mining (OSM) on each ton of coal 
mined in Utah. Page 1 



Salina Project, 1991   --  Construction Summary 

 
 

 
Salina Project 

AMLIS Key: UT000075 
Construction Cost: $189,974.59 

Minchey Diggin Inc. out of Cleveland, Utah was awarded the contract for the project. The work at the site 
included construction of a permanent cover on a steel culvert, repouring concrete caps for the shafts (VO-3 and 
VO-4) and fabricating a cover for the vertical opening in the pump house. Waste Piles were recontoured, 
topsoiled and reseeded. Juniper revetments were placed on the streambank and in the main draining for erosion 
control measures.  
 
 
 
PROJECT HIGHLIGHTS: 
 
Project Cost:            Bid Amount $107,278.00 
            Final Amount $189,974.59 
 
 
Change Orders:         12(4)-$82,696.59  
            additional coal waste site  
            grading/closure changes/drainage 
 
 
Project Dates:            Start:  November 8, 1991 
            Finish:  June 25, 1992 
            165  Work Days 
            230 Calendar Days 
 
 
Accomplishments:    Site Access Improvements: 1 
            Mine Closure (shafts): 4 
            Site Grading/Earthwork: 15,326 CUYD 
            Drainage Protection: 1,260 FT 
            Juniper Revetment: 70 TREES 
            Revegetation:  2.9 ACRES 

Below: Juniper placed along streambank for protection. 
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